
 

Daily Report – for 3/4/13 

Tetra Tech 

1. Directive #1 – Indoor Air  
a. Draft Concept Plan for phased approach to indoor air monitoring plus installation of 

alarm systems and ventilation systems was submitted to DNR on 12/13/12 for 
comments and the detailed Work Plan was submitted to DNR on 1/14/13 for comments  

b. A total of 68 monitor pairs have been installed on 28 properties. No positive alarms of 
installed monitor pairs have occurred to date. 

c. Indoor air screening continuing, with 35 properties surveyed to date with no detections 
of %LEL or H2S. Ten properties pending for sub-slab sampling.  

d. A total of 19 monitor pairs are available for installation 

e. A RAE systems engineer was on site over the weekend troubleshooting the system 

f. Monthly monitor calibration is ongoing. 

g. Twelve additional monitoring pairs are on order 

2. Directive #2 – Additional Relief Wells 

a. Tt overseeing improvements along Rig Road. 

3. Directive #3 – Overall Plan 

a. Met with DNR/Shaw on 1/24/13, reached agreement on well designs 

b. Monitoring of Wells ORW-18 and ORW-27  indicates no gas at these locations so the 

wells are shut in 

c. The access road construction continues to well pads ORW -10, -17, & -19. 

d. Well ORW-28 will be drilled March 6th, with wells ORW-29, -17, -19 and -10 scheduled 

to be drilled next  

4. Directive #4 – Operation of All Wells 

a. Submitted purchase order for six automated flares  

b. Two flares are planned for delivery on-site on March 15th. 

c. Preparing temporary air permits for additional flares. 

d. Monitoring of Well ORW 13 indicates no gas at this location, this well will be re-

perforated on March 7th.  

e. Wells Relief Well #1,  and ORW-12 will be rehabilitated to bring them back on line to the 

flare 

5. Directive #5 – Sinkhole Containment 

a. Joint Application to OCM and COE, which included sinkhole containment design and 

additional ORW wells, was submitted on 2/14/13 and Tt is presently addressing 

comments received on application. 

b. Initial containment of the sinkhole area completed. 

c. Geotechnical borings along the initial southern, western and northern berms were 

completed on 2/26/13 

d. Grading initial containment to grade of 3.5 ft. amsl is ongoing 


